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Introduction

This document serves as a reference for the processes by which Telecommunications
Companies (TCs) and Bell Atlantic communicate about changes to the collection of
interfaces which enables the relationship between Bell Atlantic, as a provider of resold
telecommunications services, unbundled network elements (UNE), and facilities, as
applicable, and the telecommunications carrier (TC) as a consumer of these services. This
relationship includes the business processes of pre-ordering, ordering, trouble reporting
and maintenance, and billing. As with any deployed business process enabled by
operational support systems, as the process evolves the associated computer systems and
business practices which directly affect the interface may be changed to accommodate it.
For the relationship between TCs and Bell Atlantic these changes involve Bell Atlantic
systems and the interfaces to these systems. The Change Management Process described
in this document describes how Bell Atlantic and TCs will work together in implementing
such changes.

The business processes of operational support systems change control is a highly complex
one, and therefore, the time frames presented in this document are illustrative only.
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Bell Atlantic Change Control Organization Structure

Industry Change Control

Core Team

Bell Atlantic Group Leader
TC 1 Representative
TC 2 Representative
TC 3 Representative

Application-to-Application

Pre-Order Interface

W orking Group

Application-to-Application
QOrder Interface

W orking Group

Trouble Admin / Repair
W orking Group

Bell Atiantic Group Leader
TC 1 Representatve
TC 2 Representative
TC 3 Representative

8l Atlantic Group Leader
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TC 2 Representative
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B ell Atlantic Group Leader
TC 1 Representative
TC 2 Representative
TC 3 Representative

___J Billing

W orking Group

WebGUI
W orking Group

Industry Standard

W orking Group

Bell Atlantic Group Leader
TC 1 Representative
TC 2 Representative
TC 3 Representative

[ TBD )

W orking Group

Bell Attantic Group Leader
TC 1 Representative
TC 2 Reprasentative
TC 3 Represantative

Bell Atlantic Group Lesader
TC 1 Representstive
TC 2 Reprasentative
TC 3 Reprasentative

Beil Atlantic Group Leader
TC 1 Representative
TC 2 Representative
TC 3 Reprasentative

The Bell Atlantic Organization is led by the “Core Team” which is composed of
representatives from Bell Atlantic and the TCs. This “Core Team” meets on a monthly
basis at the Industry Change Control Meeting. As issues arise during these meetings,
Working Groups, comprised of representatives from Bell Atlantic and the TCs, will be
formed to investigate, discuss, and resolve the issues. The Bell Atlantic representative in
the Working Group will be responsible for the coordination and facilitation of the Working
Group’s meetings. Any unresolved issues by the Working Group will be referred to the

Core Team for resolution.
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Terms and Definitions

Overview of Terms

The following terms are used throughout this description of Bell Atlantic’s TIS Change
Management process:

Change Request

A change request is a discrete description for work requested by a TC or Bell Atlantic.
Additionally, a change request may be necessitated by out of service conditions or
regulatory compliance which identify modifications that affect the interface between Bell
Atlantic and TC’s. It describes the modifications requested at a level of detail such that all
affected parties can analyze, schedule, develop, test, and implement the change. A change
request includes information Bell Atlantic would need to develop and implement the
change. This information, which should be submitted on the Change Control Request
Form (see Appendix A), includes high-level descriptions, jurisdictions affected, timeframe
for implementation, reason for request, etc. It also includes the categorization of change
type (i.e., Type 1, 2, 3, 4, 5). Bell Atlantic will work with the TCs to categorize the
change type. Differences of opinion will be handled on a case-by-case basis.

Telecommunications Carrier (TC)

A TC is any company which purchases resold services, access to unbundled network
elements (UNEs), or transport and termination from Bell Atlantic for the purposes of
delivering local telecommunications service to an end user. A TC participating in the
Change Management Process with Bell Atlantic should designate a representative to this

process.

Bell Atlantic Change Control

The organization within Bell Atlantic directing and monitoring the Change Management
Process is referred to as Bell Atlantic Change Control. This organization also ensures the
requirements of a change request are adequately defined. The group interacts directly with
the Bell Atlantic support groups and the TC representatives. The Bell Atlantic Change
Control Manager serves as a single point of contact for TCs to this organization.

b e e oy .
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Bell Atlantic Support Groups

Bell Atlantic Support Groups are various other organizations working internally at Bell
Atlantic to implement aspects of a change request. These groups each have responsibility
over the analysis, requirement definition, prioritization, detailed design, implementation,
and maintenance of specific internal Bell Atlantic business functions. They are generally
not in communication with the TCs directly. These groups include, but are not limited to,
Information Systems (IS), Methods and Procedures, and Operations.

Type 5 (TC Originated) Change

Any non-Type | (Emergency Maintenance) change affecting interfaces between the TC’s
and Bell Atlantic’s operational support systems which the TC requests Bell Atlantic to
implement is a Type S change. These changes might reflect a business process
improvement which the TC is seeking to implement within its own internal operational
support system and that implies a change in the way the TC wishes to interact with Bell
Atlantic. This category does not include changes imposed upon these interfaces by third
parties such as regulatory bodies (which are Type 2 Changes) or standards organizations
(which are Type 3 Changes).

Type 4 (Bell Atlantic Originated) Change

A Type 4 change is one affecting the interfaces between the TC’s and Bell Atlantic’s
operational support systems which Bell Atlantic desires to implement on its own accord.
This category does not include changes imposed upon these interfaces by third parties such
as regulatory bodies (which are Type 2 Changes) or standards organizations (which are
Type 3 Changes).

Type 3 (Industry Standard) Change

Changes to interfaces between the TC’s and Bell Atlantic’s operational support systems
required to bring these interfaces in line with newly agreed upon telecommunications
industry guidelines are Type 3 changes. Either Bell Atlantic or the TC may initiate the
change request. These guidelines are industry standards defined by any one of a number of
administrative bodies or trade groups, such as the Alliance for Telecommunications
Industry Solutions (ATIS), the Network Reliability and Interoperability Council (NRIC),
American National Standards Institute (ANSI) or the Intemnational Telecommunications
Union (ITU). Changes made to accommodate industry standards are essentially voluntary,
but are undertaken by both the TC and Bell Atlantic in order to keep pace with widespread
accepted practices. Standards of particular relevance are those for OSS interfaces and
local services ordering as defined by the Ordering and Billing Forum (OBF), EDI
standards defined by the Telecommunications Industry Forum (TCIF), and trouble
reporting interfaces defined by the Electronic Commerce Interexchange Committee
(ECIC).
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Type 2 (Regulatory) Change

Changes to the interfaces between the TC’s and Bell Atlantic’s operational support
systems mandated by regulatory or legal entities, such as the Federal Communications
Commission (FCC) or state and federal courts are Type 2 changes. Regulatory changes
are not voluntary but are requisite to comply with newly passed legislation, regulatory
requirements, or court rulings. Either Bell Atlantic or the TC may initiate the change
request.

Type 1 (Emergency Maintenance) Change

A Type 1 change corrects problems discovered in production versions of an application
interface. Either Bell Atlantic or the TC may initiate the change request. Typically, this
type of change reflects instances where a technical implementation is faulty or inaccurate,
such as to cause incorrect or improperly formatted data. Instances where Bell Atlantic or
TCs misinterpret interface specifications and/or business rules must be addressed on a
case-by-case basis. All parties will take all reasonable steps to ensure that any
disagreements regarding the interpretation of a new or modified business process are
identified and resolved during Change Management Review of the Change Request. All
known discrepancies should be resolved prior to the release of new application code into
the production environment. Type 1 changes will be processed on an expedited basis. The
timeframe for a Type 1 change is typically hours or days.

Additionally, once a Type 1 change is identified, the Change Management Team must
determine the nature and scope of the emergency. Type 1 changes should be categorized in
the following manner:

Severity 1: Interface Unusable - Interface discrepancy results in totally unusable
interface. TC Orders/Pre-Orders/Maintenance Requests cannot be submitted
or will not be accepted by Bell Atlantic or a TC. Manual work-arounds are
not feasible. Change is considered essential to continued operation. Bell
Atlantic and TCs should work to resolve the discrepancy as quickly as
possible.

Bell Atlantic and TCs agree that a process will be developed for handling
Type 1 Severity 1 situations. Bell Atlantic will create a proposal for this
process and distribute it to the TCs prior to Friday May 29, 1998, addressing
any TC input provided by May 22, 1998. Bell Atlantic and the TCs agree to
reach consensus on the proposal no later than the June 1998 Industry Change
Control Meeting.
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Severity 2: Interface Affecting - Orders/Pre-Orders/Maintenance Requests require work-
around on the part of Bell Atlantic or TC(s). Change is considered critical to
operations. Bell Atlantic and TCs should work to resolve the discrepancy in
a timely manner.

Severity 3:  Process Impacting - Orders/Pre-Orders/Maintenance Requests can be
submitted and will be accepted through normal process/interfaces.
Clarification is considered critical to ongoing operations. Bell Atlantic
should work to provide appropriate documentation on an expedited basis.

Category A Change
Changes which impact interfaces or interface operations are Category A Changes.

Category B Change
Interface changes which impact business processes (applicable to Type 1, Type 4, and
Type 5 changes only) are Category B Changes.

Test Suite / Proxy
Bell Atlantic will maintain a base test suite which will include the most common scenarios

encountered. This test suite may be expanded based upon the individual change request or
a TC’s specific request. Also, this does not preclude any TC from individual carrier-to-
carrier testing in the Bell Atlantic production environment after implementation of the
change. When the final test suite is determined by Bell Atlantic and the TCs, Bell Atlantic
and the TCs will mutually agree upon the TC(s) that will submit the associated
transactions. If no TCs are ready to participate in the proxy test, Bell Atlantic will
conduct the test instead. The results will be available for all TCs to review on an
individual basis. Upon successful execution of the test suite, with or without TC proxy
participation (even though Bell Atlantic will invite TCs to participate in the testing, it is
possible that TCs may decline to take part for a variety of reasons), the release may
continue to production. The release will be considered “closed” if no substantive Type |
changes are reported by the TCs or observed by Bell Atlantic within the 30 day period
following implementation of the release.

Version
Version refers to the Industry Standard for order, pre-order, trouble maintenance, and

billing in the production environment. Bell Atlantic will maintain two versions of the
Industry Standard. These two versions are the sunset and current versions. The sunset
version of the interface is maintained until, but not past, the time when a subsequent
Industry Standard version is released into production. At that time, what had been the
current version becomes the sunset version and the previous sunset version is
simultaneously decommissioned.

Operations Excellence

g 'y to 47 C.F.R. Sections 51.325-51.335. Bell Atlantic and TCs
reserve the right o seek full application or of such federa] or state requirements or provisions.
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Release
A release is the implementation of changes into the production environment. Major
releases introduces new versions. All other releases are considered Minor releases.

Decommission

As interface changes are implemented into the production systems, the corresponding
retirement of previous releases/functionality of the system is referred to as decommission.
In the context of Type 3 (Industry Standard) changes, the sunset version of an Industry
Standard is decommissioned (see Application-to-Application Availability for further
details). Type 4 (Bell Atlantic Originated) and Type 5 (TC Originated) changes are more
specific and decommission a particular function. Regarding Type 2 (Regulatory) changes,
the decommission of the previous functionality occurs as soon as the regulatory mandated
release is implemented, unless otherwise specified by the regulatory requirement. Lastly,
for Type 1 (Emergency Maintenance) changes, the decommission of the previous
functionality occurs as soon as the maintenance release is

implemented.

Industry Change Control Meeting )

A monthly meeting occurs to discuss change requests submitted by the TCs, upcoming
releases, and future Bell Atlantic systems. All TCs should designate a representative to
attend this meeting and become part of the “Core Group™. Bell Atlantic is responsible for
the meeting agenda, logistics, meeting preparation and facilitation, and distribution of
meeting minutes.

Forecasts and Planning Information

In order to facilitate joint planning for long term development between Bell Atlantic and
the TCs and production support capacity plans, two forecasts and specifications will be
shared. Once per quarter, Bell Atlantic will provide a long term forecast covering the next
six to nine months including high level estimates of when Bell Atlantic intends to release,
upgrade or retire its various operational support systems. At the same time, Bell Atlantic
will provide a nearer term outlook with a high level description of the items to be released
in the next three to four months. Included in this outlook will be details of OSS interface
affecting changes, TC requested changes, and flow-through changes. On a planning basis,
Bell Atlantic will provide the specifications, testing, etc. (refer to process flow text
descriptions for specific items) approximately 66 days prior to implementation. The two
forecasts and specifications delivery provide three levels of information to the TCs. The
TCs should provide feedback on the six to nine month view and three to four month view
within approximately 14 days of receipt indicating their high level intentions and
timeframes for making enhancements in their own systems compatible with Bell Atlantic
planned releases. Bell Atlantic will maintain the confidentiality of any feedback on the
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forecasts provided by the TCs if such information is marked confidential. The feedback
mechanism for the 66 day outlook is detailed in the process flow text descriptions.

Change Request Assessment

In the analysis phase of a change request, the TC and Bell Atlantic have 15 business days
to review and provide feedback on change requests. However, there is a difference in the
type of information being exchanged. The TC provides business level detailed
information that initiates the change request. If the change request is incomplete, Bell
Atlantic will request additional information as appropriate. Bell Atlantic will evaluate and
provide feedback on each request and the information made available within 15 business
days of receipt of such information. Bell Atlantic provides implementation level detailed
information, such as specifications and testing plans. TC feedback will be considered as
agreed to in the Principles of Change Management document and outlined in the process
flow descriptions.

Operational Support System (0SS)

OSS is one of the suite of computer systems used within Bell Atlantic. These systems
enable the processes associated with Bell Atlantic’s traditional retail business as well as its
resale, UNE, and facilities businesses, as applicable. TCs do not have direct access to
these systems. Rather, access to the functions they perform and the data they maintain is
provided through either an application-to-application interface or a user interface system
which Bell Atlantic maintains.

Application-to- Application Interface

Electronic gateways that allow the exchange of data between a TC’s business computer
system and the Bell Atlantic OSS infrastructure are called application-to-application
interfaces. Application-to-application interfaces available to TCs include EDI and EIF.

End User Interface

End User Interfaces are electronic gateways (i.e., the Web GUI and ECG) that allow the
exchange of data between a TC’s representative and the Bell Atlantic OSS infrastructure.
Although it is possible for the TC to create a system that interacts with the Web GUI and
ECG, Bell Atlantic does not recommend this practice. The limitations imposed by a
system interface conflict with the purpose of Bell Atlantic’s Web GUI and ECG and
consequently hinder the user.

Web GUI (Intranet) .

The Web GUI is a graphical user interface which Bell Atlantic makes available to TCs for
the delivery of wholesale business transactions. The Web GUI may be used instead of an
application-to-application interface at the TC’s choice.

is document is intended to supplement ral than any state or requirements or provisions regarding *
notice of changes, including, without limitation, changes p t0 47 C.F.R. Sections 51.325-51.335. Bell Atlantic and TCs Operatwns Excellence
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Electronic Communications Gateway (ECG)

ECG is the terminal emulation interface available in the mid-Atlantic states in Bell Atlantic
(Delaware, Maryland, New Jersey, Pennsylvania, Virginia, Washington DC, and West
Virginia).

Electronic Data Interchange (EDI)

EDI is a forms-based mechanism for sending and receiving data between partners.
Standards for the transfer mechanism are maintained by the American National Standards
Institute (ANSI).
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Principles of Change Management Definitions

The following definitions have been repeated from the document Joint CLEC / Bell
Atlantic Proposal: Principles of Change Management, final version January 28, 1998.

Baseline Document

The baseline is the current version of specifications for transactions, data elements, and
business rules that impact the OSS interfaces. Changes to that interface, with associated
baseline changes, are subject to appropriate review, as described by the CLEC/Bell
Atlantic Change Control Review Team (CBRT). The parties recognize that there also may
be changes that would impact the interface altering the way a CLEC performs other -
functions (e.g. billing). These issues are not precluded from CBRT discussion.

Business Rules

Business rules are the various processes and conditions necessary to be operational as a
CLEC with Bell Atlantic that impact the interface (e.g. the data elements and data
necessary to support a transaction).

Industry Standard
The Alliance for Telecommunications Industry Solutlons (ATIS) defined national

electronic interface specification.

Interface
The message formats and message exchange protocols that define exchange transactions

between CLECs and Bell Atlantic.

Interface Operations
The physical interconnection and services provided via the interface.

is document is in! to su t ra replace any state or Tequiremnents or pro .
notice of changes, including, without limi go p m7crxs.¢msuz-slmv:|7:mmmrc. Operatzons Excellence
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Timelines
for
Typical Changes

Types 1,2, 3,4, 5

Classification of a Change by Type (Types 1, 2, 3, 4, and 5) will be jointly determined by Bell Atlantic and'Cs.
Checkpoints and information exchanges will be used to effectively manage the Change Request Timelines.
The testing procedures will be reviewed and agreed to based on the complexity of the change.

Operations Excellence
1fhi§ document is intended to supplement rather than seplace any state or federal requirements or provisions regarding notice of changes, including, without
timitation, changes pursuant €0 47 C.F.R. Sections $1.325-51.335. Bell Atlantic and TCs reserve the right to seek full application or enforcement of such
federal or state requirements ©r provisions. 13
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High-level Comparison of the Five Change Types

Type 5 - TC Originated
Analysis Schedule* { Current”* C Sumset

Type 4 - Bell Atlantic Originated

1 Cunient** Sunset "

Type 3 - Industry Standard
Analysis Schedule |agterits Sigh: T TNvelopment .

L X

Curremt™’ Sunset

Type 2 - Regulatory
Anls Sched

Current*?*

Type 1 - Maintenance
A |s Ee

Analysis - Finalization of the Change and determination of the impact to systems.
Schedule - Bell Atlantic determines the Implementation Date for the Change.
Development - Bell Atlantic systems are modified for the Change.

Current - The Change is the most current version at Bell Atlantic.

Sunset - The Change is not current at Bell Atlantic and is being sunset.

* Scheduling for Type 5 Changes is dependent on the individual Change Request.

** The length of time a version is current varies.

*** The current Industry Standard version is typically retired after two subsequent Industry Standard versions are introduced.
——— ]

: : Operations Excellence
This document is intended to supplement rather than replace any state or federal requirements or provisions regarding notice of changes, including, without

limitation, changes pursuant to 47 C.F.R. Scctions $1.325-51.335. Bell Aulantic and TCs reserve the right to seck full application or enforcement of such
federal or statc requirements or provisions. 14



tl nlig

TIS Change Management Process

Timeline for a Typical Type 5 (TC Originated) Change

|5 business days 15 business days

(approx. 21 days) 30 days maximum (approx. 21 days) 45 days 30 days
+—> <« > 4+—r <4 > 4+—>
0 0 ¢ 0 ¢ o ¢
TC Industry ¢ ¢
Submits Change BA Change Final TC  BA Change Testing  Implementation
Change Control Notification Feedback Confirmation Check-  of Change
Request Mceetlng * BA Specs *Test plans ¢ Testing Date point
* Common * Impl. Date L.
Understandin  Test Plans impl Date * Decommission Plans
g *Specs -~ Final Specs
of CRs
- CR '
Prioritization
' T Y i T T T I I 1 |
Bell Atlantic * Requirement Definition TC Test Suite Change Stabilize
Assessment of * Impact Analysis Assessment of w/Proxy Request Implementation
Change Request * Schedule Change Request Change Closure Until Next
Request Release

Analysis - Finalization of the Change and determination of the impact to systems.
Schedule - Bell Atlantic determines the Implementation Date for the Change.
Development - Bell Atlantic systems are modified for the Change.

Current - The Change is the most current version at Bell Atlantic.

Sunset - The Change is not current at Bell Atlantic and is being sunset.

Legend
¢ - Information Exchange
’ - Specifications Related Items
¢ - Implementation Notification
’ - Implementation

Operations Excellence

1_‘hi§ dqcumcnl is intended to supplement rather than replace any state or federal requirements or provisions regarding notice of changes, including, without
limitation, changes pursuant to 47 C.F.R. Scctions 51.325-51.335. Bell Atlantic and TCs reserve the right to seck full application or cnfotc_cmenl of such
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Timeline for a Typical Type 4 (Bell Atlantic Originated) Change

15 business days
(approx. 21 days) 45 days 30 days

4 —>r > 4+——>

¢ 9
\ 0. o ¢

BAChange  Final TC  BA Change Testing Implementation
Notification Feedback Confirmation Check- of Change
: ﬁ:pfpl;:fe *Test plans * Testing Date point

*lmpl Date * Decommission Plans

*T
est Plans «Specs * Final Specs

-

] 1 { f { |

TC Test Suite Change Stabilize
Assessment of w/Proxy Request Implementation
Change Closure Until Next
Request Release

. T
Current -1 Sunset

Legend
Q - Information Exchange
¢ - Specifications Related Items
2 - Implementation Notification

Development - Bell Atlantic & CLEC systems are modified for the Change. - Implementation .

Current - The Change is the most current version at Bell Atlantic.
Sunset - The Change is not current at Bell Atlantic and is being sunset.

Operations Excellence
Thi; document is intended to supplement rather than replace any state or federal requiremcnls or provisions regarding notice of changes, including, without
limitation, changes pursuant to 47 C.F R. Scctions 51.325-51.335. Bell Adantic and TCs reserve the right to scek full application or enforcement of such
federal or state requirements or provisions. 16
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Timeline for a Typical Type 3 (Industry Standard) Change*

. 15 business days
15 business days 60 days )
60 days (approx. 21 days) or less* (approx. 21 days) less than 100 days 30 days
<+ —»> < > <4 > < —»> <— D B > <—>
¢ 2 Y ¢ ¢ ¢ 9 o ¢
¢ ¢
Industry BA Draft TC Industry. BAChange Final TC  BA Change Testing  Implementation
Standard** Specifications  Feedback Standard** Notification Feedback Confirmation Check-point  of Change
Draft Specs * BA Specs *Specs Final Specs * BA Specs .
* Impl. Date sImpl. Date * Impl. Date *Test plans + Testing Date

*Impl Date + Decommission Plans

* Test Plans *Specs * Final Specs

+ ( | t { —+ t t i { I
BA Assessment TC Assessment TC Test Suite Change Stabilize
of Draft of Specifications Assessment w/Proxy Request Implementation
Specifications Closure Until Next
total elapsed time negotiated Release
1 - I
' 120 days or less

Analysis - Finalization of the Change and determination of the impact to systems.
Schedule - Bell Atlantic determines the Implementation Date for the Change.
Development - Bell Atlantic systems are modified for the Change. Legend
Current - The Change is the most current version at Bell-Atlantic. ‘ 0 - Inf egen Exch
Sunset - The Change is not current at Bell Atlantic and is being sunsct. ‘ . S"p ::ir?iz:t(i)gnsxl:e I‘;’(‘Sg e
* Timeline should be shortened to the extent the Industry Standard Final Specs are similar to the BA Final Specs. Q- Implementation Notification
** Industry Standard specifications are generated by ATIS sub-committees such as SOSC, TCIF, and ECIC. The ordering ¢ - implementation

standard that is agreed to by Bell Atlantic and TCs is the SOSC/TCIF technical specifications.

Operations Excelience
This document is intended to supplement rather than seplace any state or federal requirements o provisions regarding notice of changes, including, without
limitation, changes pursuant 10 47 C.F R. Sections 51.325-51.335. Bell Atlantic and TCs reserve the right to seek full application or cnforcement of such
federal or state requirements or provisions. 17
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Timeline for a Typical Type 2* (Regulatory) Change

+—
Y ¢ ¢ ¢ ¢ ¢
¢ ¢
Industry BA Change  Final TC BA Change Testing  Implementation
Change Impl. - Feedback Confirmation Check-point  of Change
Control Notification «Test plans *Testing Dat
Meeting *BASpecs | oo pans’ eSung CEE
«Impl Date *Decommission Plans
* mpl. Date .S «Final S
* Test Plans pecs inal Specs
' Y T 1 I 1
Regulatory  « Requirement Definition TC Assessment of Test Suite Change Stabilize
Change * Impact Analysis Change w/ Proxy Request Implementation
Request * Schedule Change Request Closure Until Next
Initiated Release
Analysis Schedule wegt
Analysis - Finalization of the Change and determination of the impact to systems. Legend
Schedule - Bell Atlantic determines the Implementation Date for the Change. 0 - Information Exchange
Development - Bell Atlantic systems are modified for the Change. ¢ - Specifications Related Items
Current - The Change is the most current version at Beil Atlantic. 0 - Implementation Notification
¢ - Implementation

* The Timeline for Regulatory Changes will vary based on applicable law/regulatory rules.

This document is intended 1o supplement rather than replace any state or federal requirements or provisions regarding notice of changes, including, without

Operations Excellence

limitation, changes pursuant to 47 C.F.R. Sections 51.325-51.335. Bell Atlantic and TCs reserve the right to seck full application or enforcement of such

federal or state requirements or provisions.
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Type 1 Change to Bell Atlaniic Systems

Timeline for a Typical Type 1 (Emergency Maintenance) Change

Typically hours or | to 2 days, maximum should be 30 days
<4+— -»

0 0 9 ¢ 9 ¢ 9
¢ ¢

Type 1 Provide BA Change  Final TC BA Change Implementation Carrier-to-Carrier
Change  Feedback Impl. Feedback Confirmation of Change Testing
Identified on Notification

Test plans *Testing Date

Reported * BA Specs . .
Problem « Impl. Date Impl Date Qecommlssnon Plans
*Specs *Final Specs
» Work- * Test Plans .
. *Production Date
around, if
any
I 1

Emergency - Requirement Definition TC Assessment of Test Suite
Maintenance - Impact Analysis Change w/ Proxy

Change * Schedule Change Request
Identified by

TC or Bell
Atlantic
Analysis Schedule ... I
Analysis - Finalization of the Change and determination of the impact to BA systems. - Legend
Schedule - Bell Atlantic determines the Implementation Date for the Change. : Q - Information Exchange
Development - Bell Atlantic systems are modified for the Change. ¢ - Specifications Related ltems
Current - The Change is the most current version at Bell Atlantic. 0 - Iimplementation Notification
. ¢ - Implementation
* The steps for a Type 1 change may be combined depending on the severity of the problem (see Type | definition for

more details). 1

) Operations Excellence
This document is intended to supplement rather than seplace any state or federal requirements or provisions regarding notice of changes, including, without

limitation, changes pursuant to 47 C F R. Sections 51.325-51.335. Bell Adantic and TCs reserve the right to seek full application or enforcement of such

federal or state requirements or provisions. 19
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TIS Change Management Process

—

Type 1 Change to TC Systems

Timeline for a Typical Type 1 (Emergency Maintenance) Change

Typically hours or 1 to 2 days, maximum should be 30 days

< 4
Y 0 9 ¢ ¢
¢
Type1  Provide TC Change Testing  Implementation
Change Feedback Impl. Check-point  of Change
Identified on Notification
Reported * Impl. Date
Problem * Test Plans
* Work-
around, if
any
| | ) ] ]
Emergency -« Requirement Definition TC Assessment of Test Suite .
Maintenance - Impact Analysis Change w/ Proxy ghangt; I ?tabnlltz eﬁ
Change * Schedule Change Request equest  mp emettaion
9 : Closure Until Next
Identified by Rel
TC or Bell | clease
Atlantic
Analysis - Finalization of the Change and determination of the impact to TC systems. ~ Legend
Schedule - Bell Atlantic determines the Implementation. Date for the Change. Q - Information Exchange
Development - Bell Atlantic systems are modified for the Change. ¢ - Specifications Related ltems
Current - The Change is the most current version at Bell Atlantic. Q - Implementation Notification
’ ¢ - Implementation
* The steps for a Type 1 change may be combined depending on the severity of the problem (see Type 1 definition for

more details). .
EE— Oper ations Excellence
This document is intended (o supplcment rather than replace any state or federal requirements or provisions regarding notice of changes, including, without
limitation, changes pursuant o 47 C.F.R. Scctions 51.325-51.335. Bell Attantic and TCs rescrve the right to seek full application or enforcemem of such
federal or statc requirements or provisions. 20



